

CHANGE ORDER #1 Contract Dated December 14, 2015
Change Order #1 Dated: March 28, 2016

Project: KLFR&EMS District Phase 4 Fire Hydrants
 Owner: Key Largo Fire Rescue & Emergency Medical Services District.
 Contractor: J. A. La Rocco Enterprise, Inc.
 Contract date: December 14, 2015

Contract dated December 14, 2015 for the installation of **PHASE 4 FIRE HYDRANT PROJECT** for the Key Largo Fire Rescue & Emergency Medical Services District.

To: J. A. La Rocco Enterprises, Inc, Contractor
Dated: March 28, 2016
Contract Order Approved: Tony Allen, KLFR&EMS District Chairman

Nature of change: REMOVE THESE Hydrant Locations:

15-01	CACTUS AND THOMAS AVENUE	ROCK HARBOR	This will be added to Phase 5.
15-14	MICHELLE & JUDY PLACE	LARGO GARDENS	This will be added to Phase 5.

Nature of change: ADD THESE Hydrant Locations:

15-01	SEXTON COVE DRIVE AND SNIPE	SEXTON COVE	Installation with FKAH hydrant project.
15-14	SEXTON COVEE DRIVE AND FLAMILNGO	SEXTON COVE	Installation with FKAH hydrant project.

Below are the changes resulting in the following adjustment(s) of Contract Price and Installation Price:

There is no expected change in pricing as a result of the hydrant location change.

The above changes are approved [date of approval].

_____ Date _____
 J. A. La Rocco Enterprise, Inc.

The above changes are accepted [date of acceptance].

_____ Date _____
 Tony Allen, Chairman Key Largo Fire Rescue & Emergency Medical Services District