

DISTRICT #	HYDRANT LOCATION	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR FOR INSTALLATION	COMPLETE
------------	------------------	--------------	--------------------------------	----------------------------------	-------------------------------	-------------------------------------	----------------------	---------------------------------------	-------------------------------------	----------

PHASE 2 2014 - 2015	PHASE 2 is 100% COMPLETE									
14-01	Corner of SIR FRANCIS and Buccaneer	Pirate's Cove	Yes	Page 8	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	Complete
14-02	End of JOLLY ROGER	Pirate's Cove	Yes	Page 9	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-03	Corner of GASPARRILLA and Tortuga	Pirate's Cove	Yes	Page 10	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-04	ANNE BONNY	Pirate's Cove	Yes	Page 11	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-05	LONG BEN	Pirate's Cove	Yes	Page 12	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-06	PIRATES Drive & Buccaneer	Pirate's Cove	Yes	Page 13	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-07	GASPARRILLA	Pirate's Cove	Yes	Page 14	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-08	JEAN Lafitte	Near Pirate's Cove	Yes	Page 15	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915

PHASE 3 2014 - 2015	PERMITS WERE ISSUED 11/9/15									
160427: The District received the Performance Bond; 03/18/15: La Rocco to forward Performance Bond & Certificate of Liability Insurance to the District; 02/23/15: The District approved the Contract with LaRocco.										
14-09	2ND AVE AND EAST 2ND STREET REPLACE THE WELL	Mandalay	Yes	Page 2 08/20/15	Complete	Not Req'd	Replaces Tradewinds	Permit Expires 11/9/16	To La Rocco on 11/9/15	
14-10	EAST FIRST STREET AND EAST FIRST AVE CENTER	Mandalay	Yes	Page 3 08/20/15	Complete	Not Req'd	Replaces Tarpon Basin	Permit Expires 11/9/16		
14-11	Corner of KINGFISH & JEWFISH Avenue	Largo Sound	Yes	Page 1	Complete	Not Req'd		Permit Expires 11/9/16		
14-12	Corner of AVENUE A & 3rd Road in Largo Sound	Largo Sound	Yes	Page 2	Complete	Not Req'd		Permit Expires 11/9/16		
14-13	Off Bowen Drive down BISCAVNE ROAD	Rivera Village	Yes	Page 4	Complete	Not Req'd		Permit Expires 11/9/16		
14-14	Garden Cove Drive and CAYMAN LANE	Garden Cove	Yes	Page 6	Complete	Not Req'd		Permit Expires 11/9/16		
14-15	ROSE STREET AND THOMAS AVE	Rock Harbor	Yes	Page 4 08/20/15	Complete	Not Req'd	Replaces Sexton Cove	Permit Expires 11/9/16		
14-16	Corner of TAYLOR DRIVE at the Curve in the Road	Taylor Creek	Yes	Page 3	Complete	Not Req'd		Permit Expires 11/9/16		

NEW PHASE 4 2015-2016	11/8/15 RFP 16-001 ADVERTISED; 11/5/15 DRAWINGS COMPLETED	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR FOR INSTALLATION	COMPLETE
15-01	CACTUS AND THOMAS AVE Feasible- 6" water main on both streets	ROCK HARBOR	Yes	150915	Page 1	N/A	N/A	Permits to be issued after the contract for RFP 16-001 has been issued (Tentative Date: Jan/Feb 2016).		
15-02	BUTTONWOOD CIRCLE AND OCEAN WAY Feasible on Ocean Way up to West side of Buttonwood then reduces to 4" water main	HARBOR SHORES	Yes	150915	Page 2	N/A	N/A			
15-03	FLORIDA DRIVE AND ROCK HARBOR DRIVE Feasible on Florida Drive ONLY	KEY LARGO PARK	Yes	150915	Page 3	N/A	N/A			
15-04	ROYAL PALM AND SILVER SPRINGS Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 4	N/A	N/A			
15-05	FLORIDA DRIVE AND ORANGE Feasible- 8" Water main on Florida and 6" water main on Orange LOCATION Needs to be on the right-side of the street	KEY LARGO PARK	Yes	150915	Page 5	N/A	N/A			
15-06	ROYAL PALM AND BUTTONWOOD DRIVE Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 6	N/A	N/A			
15-07	FLORIDA DRIVE AND ROYAL PALM Feasible- 8" on Florida ONLY - LOCATION Needs to be on the right-side of the street	KEY LARGO PARK	Yes	150915	Page 7	N/A	N/A			
15-08	LAKE SHORE DRIVE AND LAKE VIEW DRIVE Feasible- 6" on Lake Shore ONLY	KEY LARGO PARK	Yes	150915	Page 8	N/A	N/A	"		
15-09	SUNSET DRIVE AND ROCK HARBOR Feasible- 6" on Rock Harbor ONLY	KEY LARGO PARK	Yes	150915	Page 9	N/A	N/A			
15-10	MIAMI DRIVE (CENTER) Feasible- 6" on Miami	KEY LARGO PARK	Yes	150915	Page 10	N/A	N/A			
15-11	LAUDERDALE DRIVE AND WATERWAY DRIVE Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 11	N/A	N/A			
15-12	POINT PLEASANT DRIVE HALFWAY DOWN Feasible- 6" on Point Pleasant up to Unnamed Road (B38114 point Pleasant Drive)	POINT PLEASANT	Yes	150915	Page 12	N/A	N/A			
15-13	OCEAN BAY AND SUNSET OR BAY DRIVE Feasible- 6" on Ocean Bay Drive, NOT feasible on Sunset or Bay- 2" water mains	POINT PLEASANT	Yes	150915	Page 13	N/A	N/A			
15-14	MICHELLE & JUDY PLACE	LARGO GARDENS 107.1	Yes	150915	Page 14	N/A	N/A			
15-15	OLEANDER AND ATLANTIC- New location for this hydrant feasible 8" water mains on both sides	MM 100 (Ocean)	Yes	150915	Page 15	N/A	N/A			

08/19/15: PER MARNIE - THIS IS NOW AN FKAA PROJECT, and FKAA will only come back to the District if we request more hydrants than FKAA calculated.

FKAA 2016				
FKAA-01	Corner of Narragansett Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-02	Corner of Garden State Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-03	Corner of Oldsmar Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-04	Corner of Belmont Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-05	Corner of Canal Street and Botswick Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-06	Corner of Calder Road and Saratoga Lane	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-07	Corner of Calder Road and Monmouth	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-08	Corner of Bay Drive and Marlin Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
FKAA-09	Corner of Bay Drive and Pompano Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)	
16-20	Midway on Garden Cove Drive	Garden Cove	Not Feasible	
16-21	Corner of Pigeon Drive and Bunting Drive	Ocean Isles	Not Feasible	