

DISTRICT #	HYDRANT LOCATION	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING DRAWINGS FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR FOR INSTALLATION	COMPLETE
PHASE 2 2014 - 2015	PHASE 2 is 100% COMPLETE									
14-01	Corner of SIR FRANCIS and Buccaneer	Pirate's Cove	Yes	Page 8	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	Complete
14-02	End of JOLLY ROGER	Pirate's Cove	Yes	Page 9	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-03	Corner of GASPARRILLA and Tortuga	Pirate's Cove	Yes	Page 10	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-04	ANNE BONNY	Pirate's Cove	Yes	Page 11	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-05	LONG BEN	Pirate's Cove	Yes	Page 12	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-06	PIRATES Drive & Buccaneer	Pirate's Cove	Yes	Page 13	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-07	GASPARRILLA	Pirate's Cove	Yes	Page 14	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-08	JEAN Lafitte	Near Pirate's Cove	Yes	Page 15	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
PHASE 3 2014 - 2015	PERMITS WERE ISSUED 11/9/15									
160427: The District received the Performance Bond; 03/18/15: La Rocco to forward Performance Bond & Certificate of Liability Insurance to the District; 02/23/15: The District approved the Contract with LaRocco.										
14-09	2ND AVE AND EAST 2ND STREET REPLACE THE WELL	Mandalay	Yes	Page 2 08/20/15	Complete	Not Req'd	Replaces Tradewinds	Permit Expires 11/9/16	To La Rocco on 11/9/15	
14-10	EAST FIRST STREET AND EAST FIRST AVE CENTER	Mandalay	Yes	Page 3 08/20/15	Complete	Not Req'd	Replaces Tarpon Basin	Permit Expires 11/9/16		
14-11	Corner of KINGFISH & JEWFISH Avenue	Largo Sound	Yes	Page 1	Complete	Not Req'd		Permit Expires 11/9/16		
14-12	Corner of AVENUE A & 3rd Road in Largo Sound	Largo Sound	Yes	Page 2	Complete	Not Req'd		Permit Expires 11/9/16		
14-13	Off Bowen Drive down BISCAVNE ROAD	Rivera Village	Yes	Page 4	Complete	Not Req'd		Permit Expires 11/9/16		
14-14	Garden Cove Drive and CAYMAN LANE	Garden Cove	Yes	Page 6	Complete	Not Req'd		Permit Expires 11/9/16		
14-15	ROSE STREET AND THOMAS AVE	Rock Harbor	Yes	Page 4 08/20/15	Complete	Not Req'd	Replaces Sexton Cove	Permit Expires 11/9/16		
14-16	Corner of TAYLOR DRIVE at the Curve in the Road	Taylor Creek	Yes	Page 3	Complete	Not Req'd		Permit Expires 11/9/16		

NEW PHASE 4 2015-2016	11/8/15 RFP 16-001 ADVERTISED; 11/5/15 DRAWINGS COMPLETED	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT FOR APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR FOR INSTALLATION	COMPLETE
15-01	CACTUS AND THOMAS AVE Feasible- 6" water main on both streets	ROCK HARBOR	Yes	150915	Page 1	N/A	N/A	Permits to be issued after the contract for RFP 16-001 has been issued (Tentative Date: Jan/Feb 2016).		
15-02	BUTTONWOOD CIRCLE AND OCEAN WAY Feasible on Ocean Way up to West side of Buttonwood then reduces to 4" water main	HARBOR SHORES	Yes	150915	Page 2	N/A	N/A			
15-03	FLORIDA DRIVE AND ROCK HARBOR DRIVE Feasible on Florida Drive ONLY	KEY LARGO PARK	Yes	150915	Page 3	N/A	N/A			
15-04	ROYAL PALM AND SILVER SPRINGS Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 4	N/A	N/A			
15-05	FLORIDA DRIVE AND ORANGE Feasible- 8" Water main on Florida and 6" water main on Orange LOCATION Needs to be on the right-side of the street	KEY LARGO PARK	Yes	150915	Page 5	N/A	N/A			
15-06	ROYAL PALM AND BUTTONWOOD DRIVE Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 6	N/A	N/A			
15-07	FLORIDA DRIVE AND ROYAL PALM Feasible- 8" on Florida ONLY - LOCATION Needs to be on the right-side of the street	KEY LARGO PARK	Yes	150915	Page 7	N/A	N/A			
15-08	LAKE SHORE DRIVE AND LAKE VIEW DRIVE Feasible- 6" on Lake Shore ONLY	KEY LARGO PARK	Yes	150915	Page 8	N/A	N/A	"		
15-09	SUNSET DRIVE AND ROCK HARBOR Feasible- 6" on Rock Harbor ONLY	KEY LARGO PARK	Yes	150915	Page 9	N/A	N/A			
15-10	MIAMI DRIVE (CENTER) Feasible- 6" on Miami	KEY LARGO PARK	Yes	150915	Page 10	N/A	N/A			
15-11	LAUDERDALE DRIVE AND WATERWAY DRIVE Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 11	N/A	N/A			
15-12	POINT PLEASANT DRIVE HALFWAY DOWN Feasible- 6" on Point Pleasant up to Unnamed Road (B38114 point Pleasant Drive)	POINT PLEASANT	Yes	150915	Page 12	N/A	N/A			
15-13	OCEAN BAY AND SUNSET OR BAY DRIVE Feasible- 6" on Ocean Bay Drive, NOT feasible on Sunset or Bay- 2" water mains	POINT PLEASANT	Yes	150915	Page 13	N/A	N/A			
15-14	MICHELLE & JUDY PLACE	LARGO GARDENS 107.1	Yes	150915	Page 14	N/A	N/A			
15-15	OLEANDER AND ATLANTIC- New location for this hydrant feasible 8" water mains on both sides	MM 100 (Ocean)	Yes	150915	Page 15	N/A	N/A			

FKAA
2016

08/19/15: PER MARNIE - THIS IS NOW AN FKAA PROJECT, and FKAA will only come back to the District if we request more hydrants than FKAA calculated.

FKAA-01	Corner of Narragansett Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-02	Corner of Garden State Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-03	Corner of Oldsmar Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-04	Corner of Belmont Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-05	Corner of Canal Street and Botswick Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-06	Corner of Calder Road and Saratoga Lane	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-07	Corner of Calder Road and Monmouth	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-08	Corner of Bay Drive and Marlin Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
FKAA-09	Corner of Bay Drive and Pompano Drive	Bermuda Shores & Crosskey Wtrways	NO - FKAA (5 Year Plan)
16-20	Midway on Garden Cove Drive	Garden Cove	Not Feasible
16-21	Corner of Pigeon Drive and Bunting Drive	Ocean Isles	Not Feasible