

| 161017 Selection of Vendor & Contract Submitted to Board for approval; 160919 RFP Submitted to Board for approval; 160822 Awaiting FDOT approval Central/US 1 hydrant; 160712 FDOT received package. | SUB DIVISION | FCAA APPROVED HYDRANT LOCATION | DATE TO ENGINEERING FOR DRAWINGS | ENGINEERING DRAWINGS COMPLETE | DATE TO FDOT APPROVAL (if Required) | FDOT PERMIT APPROVAL | FCAA UTILITY PERMIT (Good for 1 year) | DATE TO CONTRACTOR FOR INSTALLATION | COMPLETE |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|--------------------------------|----------------------------------|-------------------------------|-------------------------------------|----------------------|---------------------------------------|-------------------------------------|----------|
| Central & US 1 ... Feasible on US #1 - Permit still pending as of 10/12/17 | Hibiscus | Approved | 04/16/2016 | 06/07/2016 | | FDOT PERMIT REQUIRED | Application submitted Wk of 160627 | | |
| Largo Road & Big Pine Road ... Place on Largo | Pamela Villa MM 102 Oceanside | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Largo Road & Bahia Honda Road ... Place on Largo | Pamela Villa MM 102 Oceanside | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Largo Road & Vaca Road . . . Place on Vaca | Pamela Villa MM 102 Oceanside | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Cactus & Thomas Avenue Feasible 6" water main on both streets (Moved from Phase 4) | Rock Harbor | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Michelle & Judy (Moved from Phase 4) | Largo Gardens | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| U.S. 1 & Lignumvitae Drive ... Place in US #1 | Pamela Villa MM 102 Oceanside | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Mahogany & Oleander ... Place on Mahogany | Pamela Villa MM 102 Oceanside | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Collins Street & Village Drive ... Place on Collins | Angler's Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Sound Drive & Plante Street ... Place on Sound | Angler's Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Snapper & Blue Runner I ... Place on Snapper | Largo Sound Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Kingfish & Se Marlin Ave ... Place on Marlin | Largo Sound Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| Barracuda between Bluerunner and Turbot. Water main is on north lane (exit to US1). | Largo Sound Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |
| 672 Dolphin Avenue | Angler's Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | | |

| | | | | | | | | |
|----------------------------------------------|------------------------------------|----------|------------|------------|--|-----|------------------------------------------|--|
| Largo Road & Grassy Rd (approved for Grassy) | Largo Sound Park MM 103.4 Ocean | Approved | 04/16/2016 | 06/07/2016 | | N/A | Application submitted Wk of 160627 | |
|----------------------------------------------|------------------------------------|----------|------------|------------|--|-----|------------------------------------------|--|

| | SUB DIVISION | FCAA APPROVED HYDRANT LOCATION | DATE TO ENGINEERING FOR DRAWINGS | ENGINEERING DRAWINGS COMPLETE | DATE TO FDOT FOR APPROVAL (if Required) | FDOT PERMIT APPROVAL | FCAA UTILITY PERMIT (Good for 1 year) | DATE TO CONTRACTOR FOR INSTALLA- TION | COMPLETE |
|--------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|--------------------------------------|----------------------------------------|-------------------------------------|--------------------------------------------------|-------------------------|---------------------------------------------|------------------------------------------------|----------|
| 160919 The hydrant list was submitted to FCAA to determine location feasibility. | | | | | | | | | |
| Mangrove Lane (Inside Paradise Point)- Feasible | Paradise Point | Yes | | | | | | | |
| Mangrove Lane (Middle) Feasible | Paradise Point | Yes | | | | | | | |
| Mangrove Lane (Entrance to Paradise Point) Feasible | Paradise Point | Yes | | | | | | | |
| Lake Surprise & Plantation Road-Feasible on Lake Surprise Blvd & South side of Plantation Rd. Not feasible on North side of Plantation | Lake Surprise | Yes | | | | | | | |
| Plantation & Upper Matecumbe Road- Feasible on Both Streets | Lake Surprise | Yes | | | | | | | |
| Largo Road & Long Key Road (Beginning of road) Feasible on Both Streets | Lake Surprise | Yes | | | | | | | |
| Largo Road & Long Key Road (End of the road)- Not Feasible at end of Long Key Road-4" wm starts at Lots 7 & 38 / Feasible anywhere south of those lots | Lake Surprise | Yes | | | | | | | |
| Largo Road and Grassy Road Feasible on Largo Road & North side of Grassy Rd. Not feasible on South side of Grassy Road | Lake Surprise | Yes | | | | | | | |
| Grassy Road (End of the street) Not Feasible at end of Grassy Road-4" wm starts at Lot 7 / Feasible anywhere south of that lot | Lake Surprise | Yes | | | | | | | |
| Oakwood Avenue & Linda Drive Feasible on Both Streets | Largo HI-Land | Yes | | | | | | | |
| Stillwright Way and North Drive (Corner) | Stillwright Point | Yes | | | | | | | |

